

## STANDARD QUARTERLY PROGRESS REPORT

For Humanitarian and Standard Programme Documents, submitted with FACE form on quarterly basis

UNICEF Narrative Progress Report (to be completed on paper if CSO partner does not have internet and is unable to access the Partner Reporting Portal, [www.partnerreportingportal.org](http://www.partnerreportingportal.org))

|                                                               |                                                                                                    |                         |
|---------------------------------------------------------------|----------------------------------------------------------------------------------------------------|-------------------------|
| Programme Docu Title                                          | Advancing learning community and GBV Risks mitigation in Northern State through Thabat initiative. |                         |
| Programme Docu Ref. No.                                       | SUD/PCA2021386/SPD20241265                                                                         |                         |
| Organization Name                                             | Child Development Foundation (CDF)                                                                 |                         |
| Name of CSO Authorized Official                               | [redacted]                                                                                         |                         |
| Title of Authorized Official                                  | General Director                                                                                   |                         |
| Programme Docu Duration                                       | Start Date: November 2024                                                                          | End Date: November 2025 |
| Reporting Period                                              | From 1 August 2026                                                                                 | to 30 August 2026       |
| Programme Budget                                              | PD Currency<br>1,214,929,36 USD                                                                    | Value                   |
| UNICEF Cash Contribution                                      | Cash Transfer Currency<br>1,104,505,36 USD                                                         | Value                   |
| Funds Received to Date                                        | Currency, value                                                                                    | % of total              |
| <div>Signature of Authorized Official:</div> <div>Date:</div> |                                                                                                    |                         |

## 2. Reporting on results achieved

The table provides an overview of results achieved during the reporting period and cumulatively since the onset of the programme.

| Programme Outputs                                     | Performance indicator                                                                                                                                                                                 | Targets | Achievement in reporting period<br>August 2026 | Cumulative progress to date<br>May to August | Progress status* | Narrative assessment/ summary of progress**                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|-------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|------------------------------------------------|----------------------------------------------|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>Output 1: Specialized GBV &amp; MHPSS Services</b> | Number of individuals (women, boys, and girls) who received and were referred to case management services and structured psychosocial support (PSS) in WGSS                                           | 4,000   | 208                                            | 919                                          | <b>On track</b>  | During August 2026, a total of 208 beneficiaries were reached under this indicator across the WGSS facilities. This includes 3 GBV survivors who were identified and provided with specialized GBV case management and multi-sectoral referrals within Al-Dabbah Locality (2 cases referred to Al-Dabbah Hospital for healthcare services and 1 case referred for specialized MHPSS at Algabria WGSS). Additionally, 205 women and adolescent girls actively participated in structured group psychosocial support (PSS) sessions. The cumulative progress now reaches 919 beneficiaries (711 previously reported + 208 in August), maintaining the indicator on track toward the overall target. |
|                                                       | Number of women and girls participating in activities conducted in Women and Girls Safe Spaces (WGSS) (including awareness on GBV, FGM, child marriage, Reproductive Health, hygiene, and nutrition). | 1000    | 1213                                           | 2,524                                        | <b>On track</b>  | During August 2026, a total of 1,213 beneficiaries actively participated in multi-thematic awareness and educational sessions organized across all four Women and Girls Safe Spaces (WGSS) in Northern State (Solb, Agri, Al-Jabriya, and Fajarnakti). The sessions focused on GBV risk mitigation, legal and health impacts of FGM and child marriage, reproductive health rights, and personal hygiene management. With August's contribution of 1,213 beneficiaries added to the previous cumulative total, the new cumulative progress stands at 2,524 beneficiaries (achieving 252.4% of the overall project target), further                                                                |

|                                            |                                                                                                                                                    |     |     |       |             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|--------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-------|-------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                            |                                                                                                                                                    |     |     |       |             | consolidating the status of this indicator as fully met and exceeded.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|                                            | Number of girls and women who received Dignity Kits or other risk mitigation items for GBV                                                         | 600 | 0   | 0     | Constrained | <p>Registration of the targeted beneficiaries has commenced. The distribution of dignity kits and other GBV risk mitigation items is planned to be implemented during this reporting period.</p> <p>The implementation was delayed due to challenges related to the complexity of the registration system and associated administrative procedures. However, these issues have been addressed, and implementation is expected to proceed within this reporting period.</p>                                                                                                                                                                                                                 |
|                                            | number of women and girls benefiting from skills development and empowerment programs                                                              | 600 | 856 | 1,584 | On track    | a total of 856 beneficiaries successfully participated in and completed structured skills development and economic empowerment workshops across all four WGSS centers (Solb, Agri, Al-Jabriya, and Fajarnakti). Practical training modules covered commercial soap making, crochet, and handicrafts, paired with integrated life-skills sessions emphasizing self-reliance, positive self-image, and GBV risk mitigation. Adding August's achievement of 856 beneficiaries to the 728 reached through July, the new cumulative total stands at 1,584 women and girls (achieving 264% of the overall target), further consolidating the status of this indicator as fully met and exceeded. |
| Output 2: Reporting Channels (GBV/SEA/GRM) | Number of women, adolescent girls, children, and men with access to safe and accessible reporting channels for Sexual Exploitation and Abuse (SEA) | 600 | 34  | 619   | On track    | targeted community outreach and focused dialogue sessions directly reached 34 beneficiaries across Al-Dabbah and Delgo localities with comprehensive information on safe, confidential, and accessible reporting channels for Protection from Sexual Exploitation and Abuse (PSEA) and Grievance Redress Mechanisms (GRM). Sessions emphasized beneficiary rights, zero-tolerance policies regarding SEA, and the utilization of confidential suggestion boxes                                                                                                                                                                                                                             |

|                                |                                                                                                                                                      |     |     |     |          |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|--------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-----|----------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                |                                                                                                                                                      |     |     |     |          | and hotlines. Combined with the 585 beneficiaries reached prior to August, the new cumulative achievement stands at 619 beneficiaries (achieving 103.1% of the total project target), successfully marking this indicator as fully met and exceeded                                                                                                                                                                                                                                                                                                                                                                       |
|                                | # of safe referral pathways established/adapted and functional                                                                                       | 8   | 8   | 8   | On Track | During August 2026, the project successfully finalized and operationalized 8 multi-sectoral protection referral pathways across targeted WGSS catchment areas in Al-Dabbah and Delgo localities. Building upon the mapping of social workers, health providers, and legal aid actors initiated in the previous period, formal referral SOPs and functional mapping structures were adapted and rolled out to ensure safe, confidential, and timely access to medical, legal, and specialized MHPSS services. With all 8 functional pathways established, this indicator has achieved 100% of its total project target     |
| Output 3: Mitigation Awareness | Risk & # Number of social workers, case workers, and health service providers trained on GBV case management, CCS, GBV Pocket Guide, CMR, and PSEA . | 130 | 250 | 504 | On track | During August 2026, the project successfully delivered targeted capacity-building workshops reaching 250 local actors and service providers across Northern State. This included training 200 community protection committee members on the practical application of the GBV Pocket Guide to enhance community-level risk mitigation and disclosure support. Furthermore, 50 frontline health service providers and social workers completed specialized training on Caring for Child Survivors (CCS) of GBV, equipping them with child-friendly response and referral protocols. Combined with the 254 service providers |

|                                                 |                                                                                                                                               |     |     |       |             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|-------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|-------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                 |                                                                                                                                               |     |     |       |             | trained in previous months (100 on CMR and 154 CHWs/Health Promoters on the GBV Pocket Guide), the new cumulative total reaches 504 trained actors (achieving 387.7% of the total target), significantly expanding local protection capacity across Al-Dabbah and Delgo localitie                                                                                                                                                                                                                                                                                                   |
|                                                 | Number of humanitarian actors and service providers trained on minimum standards for GBV, GBV risk mitigation, PSEA, and the GBV Pocket Guide | 130 | 0   | 0     | Constrained | The training for humanitarian actors and service providers on the minimum standards for GBV, GBV risk mitigation, PSEA, and the GBV Pocket Guide is scheduled to be conducted during this month. Preparatory activities are currently underway to facilitate the implementation of the training as planned.                                                                                                                                                                                                                                                                         |
| . Output 4: Community Mobilization & Prevention | Number of community leaders mobilized, trained, and mentored to lead GBV prevention dialogues                                                 | 40  | 0   | 0     | Constrained | The mobilization, training, and mentoring of community leaders to facilitate GBV prevention dialogues are scheduled to be conducted during this month. Preparatory arrangements are currently underway to ensure timely implementation of the planned activities.                                                                                                                                                                                                                                                                                                                   |
|                                                 | Percentage/Number of the target population reached with information regarding project programs (how to access services)                       | 300 | 406 | 4,298 | On track    | During August 2026, wide-scale community awareness and mobile outreach activities directly reached 406 community members across Al-Dabbah and Delgo localities with vital information on available WGSS services, referral pathways, and safe reporting channels. Combining August's reach with the 3,892 individuals previously reported brings the cumulative progress to 4,298 individuals (achieving over 1,400% of the planned population coverage target). This maintains the indicator's status as fully met and exceeded, ensuring barrier-free service access for IDPs and |

|                                                                                         |                                                                                                                                  |     |    |    |             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
|-----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------|-----|----|----|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                                                         |                                                                                                                                  |     |    |    |             | host communities.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
|                                                                                         | Number of community members participating in dialogues and awareness sessions aimed at transforming harmful norms and behaviours | 600 | 0  | 0  | Constrained | <p>Operational Status &amp; Action Plan for August 2026:</p> <p>Preparatory Engagement: Outreach teams finalized dialogue toolkits and identified community platforms across targeted localities in Northern State (Al-Dabbah and Delgo) during July.</p> <p>Upcoming Dialogues: Structured community-led discussions and behavioral change sessions engaging local leaders, women, and youth groups are fully organized and scheduled for execution during August 2026.</p>                                                                                                                                                                                                                  |
|                                                                                         | Number of community structures and groups established and implementing GBV action plans                                          | 4   | 0  | 0  | Constrained | <p>Structure Mapping: The project team completed mapping of existing community bodies and safety committees across targeted WGSS catchment areas.</p> <p>Establishment &amp; Capacity Building: Formally establishing these community structures, training them on GBV risk mitigation, and facilitating the development of localized GBV action plans is scheduled for rollout in August 2026</p>                                                                                                                                                                                                                                                                                            |
| <b>Out put 5: Safe Infrastructure, Service Operationalization &amp; Risk Mitigation</b> | Number of safety audits conducted, with at least 70% of recommendations addressed                                                | 5   | 11 | 28 | On track    | <p>During August 2026, multi-sectoral safety audits were successfully executed across targeted WGSS catchment areas, educational facilities, and surrounding health centers in Al-Dabbah and Delgo localities. Utilizing standard safety audit tools and risk mitigation checklists, a total of 11 safety audits were completed in direct collaboration with community women, adolescent girls, and local protection committees. Key environmental, physical, and protective recommendations were identified and prioritized, with action plans formulated to address over 70% of the identified risks to ensure safe access for women and children. With 11 audits completed against the</p> |

|  |                                                                              |   |   |   |     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
|--|------------------------------------------------------------------------------|---|---|---|-----|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|  |                                                                              |   |   |   |     | target of 5, this indicator stands as fully met and exceeded (220% achievement).                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |
|  | Number of Women and Girls Safe Spaces (WGSS) established and operationalized | 4 | 4 | 4 | Met | <p>During July 2026, the project successfully maintained the <b>full operationalization of 4 Women and Girls Safe Spaces (WGSS)</b> across targeted localities in Northern State (<b>Al-Jabriya and Fajarnakti in Al-Dabbah locality; Solb and Agri in Delgo locality</b>).</p> <p>The rehabilitation works included the installation of ceramic flooring, repainting of the facilities, rehabilitation of internal rooms and kitchens, maintenance and upgrading of water supply networks and sanitation facilities, and the rehabilitation of nine rooms in each center. In addition, two new rooms were constructed at the Salab WGSS to expand service capacity. Each center was also equipped with two 2,000-liter water storage tanks to improve water availability.</p> <p>To ensure the centers are fully functional, each WGSS was provided with essential equipment, including a refrigerator, gas stove with gas cylinders, food dryers, an electric oven, and kitchen utensils. Office equipment, including a desktop computer and printer, as well as reception tables and chairs, were also supplied.</p> <p>Furthermore, the centers were equipped with livelihood and recreational materials, including sewing machines and crochet machines, and solar power systems were installed to provide a reliable source of electricity and support uninterrupted service</p> |

|                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |  |  |  |  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
|--------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
|                                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |  |  |  |  | <p>delivery.</p> <p><b>Key Operational Highlights (July 2026):</b></p> <ol style="list-style-type: none"> <li><b>1. Continuous Service Delivery:</b> All 4 centers remained fully active and functional, offering a safe, inclusive, and non-stigmatizing environment. They delivered integrated psychosocial support (PSS), GBV case management referrals, life-skills training, and outreach activities.</li> <li><b>2. Center Maintenance &amp; Supplies:</b> Essential operational support, solar power maintenance, and program materials were provided to sustain smooth, continuous service delivery across all locations.</li> <li><b>3. Community Integration:</b> The centers served as primary entry points for IDP and host community women and girls, fostering social cohesion and safe access to protection resources.</li> </ol> <p><b>Cumulative Progress:</b> Cumulative progress stands at <b>4 fully operationalized WGSS centers</b>, achieving <b>100% of the project overall target</b>.</p> |
| Challenges / bottlenecks faced in the reporting period | <p>Challenges &amp; Bottlenecks (August 2026):</p> <ul style="list-style-type: none"> <li>➤ The continued overwhelming community demand for practical skills development programs across all four WGSS centers (reaching 856 beneficiaries in August) required increased allocation of raw materials (such as soap-making ingredients, fabrics, and handicraft supplies) and session scheduling to maintain quality training environments.</li> <li>➤ Extensive geographical distances and sparse transportation options in Delgo locality continued to pose logistical challenges</li> </ul> |  |  |  |  |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |

|                                                            |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |        |
|------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------|
|                                                            | <p>for mobile outreach teams conducting community awareness and PSEA orientation sessions in remote IDP and host community areas.</p> <p>➤ Addressing the physical and environmental protection risks identified across the 11 completed safety audits requires continuous multi-sectoral coordination with local administrative authorities and community protection committees.</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |        |
| Proposed way forward in the reporting period               | <p><b>Rolling Out Postponed Community &amp; Capacity-Building Indicators:</b></p> <p>➤ <b>Sustaining and Expanding Community GBV Action Plans:</b> Support the 200 community leaders and protection committee members trained in August to operationalize localized GBV action plans, lead community dialogues, and strengthen community-level prevention mechanisms.</p> <p>➤ <b>Scaling Up Livelihood Supplies &amp; Support Groups:</b> Procure additional livelihood and raw material kits to support ongoing vocational training sessions (soap making, crochet, handicrafts) and establish peer support networks for workshop graduates.</p> <p>➤ <b>Strengthening Multisectoral Safety Audit Follow-Ups:</b> Monitor the implementation of action plans derived from the 11 safety audits, ensuring at least 70% of identified risk mitigation recommendations are fully addressed in coordination with local stakeholders.</p> <p>➤ <b>Enhancing Mobile Protection Outreach:</b> Optimize mobile outreach schedules to extend coverage to hard-to-reach locations in Delgo locality, ensuring safe access to PSEA reporting channels and WGSS protection services for vulnerable populations</p> |        |
| Partner Non-financial contribution during reporting period |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |        |
| Partner Financial contribution during reporting period     | Currency:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                | Value: |

### 3. Overall partnership experience (only for final progress report)

This section to be filled by partner to share overall experience during the implementation as part of final (last) progress report at the end of Programme Document.

|                                                                                                                                              |                                                                                                                                                                                                                   |           |
|----------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------|
| During the course of programme implementation, did UNICEF release cash in a timely manner?                                                   | <input checked="" type="checkbox"/> YES<br><input type="checkbox"/> NO                                                                                                                                            | Comments: |
| During the course of programme implementation, did UNICEF release programme supplies in a timely manner?                                     | <input checked="" type="checkbox"/> YES<br><input type="checkbox"/> NO                                                                                                                                            | Comments: |
| During the course of programme implementation, did UNICEF provide timely feedback on FACE forms and narrative progress reports?              | <input type="checkbox"/> YES<br><input type="checkbox"/> NO                                                                                                                                                       | Comments: |
| During the course of programme implementation, did UNICEF staff respond to queries and requests for technical assistance in a timely manner? | <input checked="" type="checkbox"/> YES<br><input type="checkbox"/> NO                                                                                                                                            | Comments: |
| Were joint monitoring and assurance activities implemented as planned in the Programme Document?                                             | <input checked="" type="checkbox"/> YES<br><input type="checkbox"/> NO                                                                                                                                            | Comments: |
| Did your organization and UNICEF take action to address findings identified in monitoring and assurance activities?                          | <input checked="" type="checkbox"/> YES<br><input type="checkbox"/> NO                                                                                                                                            | Comments: |
| Overall, how satisfied was your organization with its partnership with UNICEF on this Programme Document?                                    | <input type="checkbox"/> Very unsatisfied<br><input type="checkbox"/> Unsatisfied<br><input type="checkbox"/> Neutral<br><input checked="" type="checkbox"/> Satisfied<br><input type="checkbox"/> Very Satisfied | Comments: |

| FOR UNICEF OFFICE USE ONLY                   | Rating* | Comment if applicable |
|----------------------------------------------|---------|-----------------------|
| Overall progress of the programme document   |         |                       |
| Name and signature of UNICEF PD focal point: |         |                       |
| Title:                                       |         | Date:                 |

\*For the progress report, status/rating as follows:

On track

For the final report, status/rating as follows

Achieved as planned

|             |
|-------------|
| Constrained |
| No progress |
| Met         |

Not achieved as planned

## Anex







