

STANDARD FINAL REPORT: PROTECTION COMPONENT

For Humanitarian and Standard Program Documents,
Blue Nile Region

Programme Docu Title	IMPROVING THE WELLBEING OF CONFLICT-AFFECTED CHILDREN AND FAMILIES IN SUDAN'S BLUE NILE REGION AND SOUTH KORDOFAN STATE.	
Programme Docu Ref. No.	SUD/PCA2017245/SPD2023241315	
Organization Name	Child Development Foundation CDF	
Name of CSO Authorized Official		
Title of Authorized Official	DG	
Programme Docu Duration	10 th Oct 2024	31 st Mar 2026
Reporting Period	10 th Oct 2024	31 st Mar 2026
Programme Budget	12,000,00	
UNICEF Cash Contribution	549,694,22	
Funds Received to Date	549,694,22	
Signature of Authorized Official: Project Coordinator		

2. Reporting on results achieved

The table provides an overview of results achieved during the reporting period and cumulatively since the onset of the programme.

No	Performance: output-activities indicator	Type of unit	Targets	Achievement	Final status	Narrative assessment/ summary of achievements
1	CP Output 1: OUTPUT 4.2: CHILD PROTECTION SERVICES					
1.1.1.1	Provision of Mental Health and Psychosocial support services to 5000 (2500 SK/ 2500 BN)	Awareness	5,600	7,793	Achieved as planned	A comprehensive package of psychosocial support (MHPSS) activities was implemented, targeting three localities through mobile team, reached a total of 7,793 children and adolescents during the implementation period. The project focused on strengthening children's mental health through diverse activities, including awareness sessions on stress management, recreational and creative programs such as art and sports, individual counseling for the most vulnerable cases, and life skills training emphasizing communication and problem-solving. Psychosocial support was also provided to help children cope with anxiety and stress, enhancing their confidence and readiness. In addition, all necessary materials were made

						available to deliver psychosocial services in the child-friendly spaces, contributing to the creation of a safe and supportive environment. Also were conducted case management in 3 localities for 66 children, those who suffer from various psychological and health problems.								
1.1.1.2	Train 16 female and 14 male MPC promoters trained on child rights/ protection, PSS, and Caring for Child Survivors from sexual abuse and exploitation. (total 30 facilitators (15 BL/15 SK).	Training	15	15	Achieved as planned	Note: In Blue Nile Region there 15 MPC promoters. Conducted train 15 promoters of Multipurpose Centers in 2 localities (Bau, Gaissan) Jam in Bau locality and town10 in Gaissan, the promoters trained on child rights/ protection, PSS, and Caring for Child Survivors from sexual abuse and exploitation.								
1.1.1.3	Mainstreaming of child protection and child safeguarding principles through the training of 50 humanitarian actors	Training	25	25	Achieved as planned	Conduct trained 25 humanitarian actors from all sectors and actors from the communities targeted relate them of the protection, these participants trained on: • Child protection. • Child safeguarding principles. • Case management <table><tr><th>#</th><th>Male</th><th>Female</th><th>Total</th></tr><tr><td>1</td><td>12</td><td>13</td><td>25</td></tr></table>	#	Male	Female	Total	1	12	13	25
#	Male	Female	Total											
1	12	13	25											
1.1.1.4	Conduct training on PSS, PFA, and recreational activities for 100 people (CFSs animators, teachers, community volunteers; 50% female) in targeted communities.	Training	100	100	Achieved as planned	As part of ongoing efforts to protect children from all forms of abuse, conducted training on PSS, PFA, and recreational activities to CFSs animators, teachers and community volunteers in three localities (Bau,Kurmuk,Geissan) the training lasted for 5 days using the manual developed by NCCW. The training objectives: - o Providing support & assistance for mental services to children and communities among safety environment. - o Developing and promotion of child idea about himself and his future ambitions. - o ability Developing of child on solution of his problems								

						and requesting for help. o Developing the ability to express emotions through entertainment and fun.								
						<table><tr><th>#</th><th>Male</th><th>Female</th><th>Total</th></tr><tr><td>1</td><td>42</td><td>58</td><td>100</td></tr></table>	#	Male	Female	Total	1	42	58	100
#	Male	Female	Total											
1	42	58	100											
1.1.1.5	Provision of FTR services to 150 girls and boys and reintegration kits	Children	150	150	Achieved as planned	Were conducted enumerates and registration and verification from the separated children in many areas from three localities. Most of the separated children were returnees from South Sudan. The hold Purchased the reintegration kits, and distributed the kits for the separated children in the targeting communities.								
						<table><tr><th>#</th><th>Girls</th><th>Boys</th><th>Total</th></tr><tr><td>1</td><td>80</td><td>70</td><td>150</td></tr></table>	#	Girls	Boys	Total	1	80	70	150
#	Girls	Boys	Total											
1	80	70	150											
1.1.2.6	FCPUs rehabilitation and other operational support	Unit	2	2	Achieved as planned	An assessment was conducted of the Family and Child Protection Units in Alrosires and Ad-Damazin localities for rehabilitation and maintenance, and the two units were rehabilitated by a contractor. Also were conducted assessment for delinquents' children in these units. Done of rehabilitation and operational of FCBUs, also distributed food items to support children's meals in FCPUs, and delivered Clothing and shelter materials to Delinquents children in the FCPUs. these food items delivered month by month for 6 months period.								

1.1.1.7	Promote diversion policy (Draft diversion SOP, establish diversion committees, train police officers 100, 30SW officers, 40 parent council, and 30 community leaders on diversion and their respective roles) /Establish CFS in the targeted police stations.	Training	100	100	Achieved as planned	Drs` alhrgdc 1 BER hn sgd s` qfdddc onkhd rs` shmr hm c` l` ytdm` mc Qnrtdqr knb` htdr-</p> <p>@km drs` alhrgdc 3 chudqrnm bnL l` hddr-</p> <p>Bnmetbdc sq` hnhf sn sgd RV` nehdqr` mc o` qmsbntmbhbnL l` tmhx ld` cdqr` mc onkhd nehdqr`nm rs` mc` qc nodq` shf oqndctqd- Na idbstud neRN Or sq` hnhf9</p> <p>☞ Rs` mc` qchyd oq` btdr` mc oqndctqd` l` nmf rs` e- ☞ BK` qex qndr` mc qdronmrtdhhd- ☞ E` bhts` sd sq` hnhf` mc oqndqL` mbd du` kt` shm-</p> <p>" L`ld EdL`ld Sns`k 0 34 44 0//					
1.1.1.8	Conduct mass media campaign driven by state radio and TV to raise mass awareness on the child rights of the child and as well as peace and development and promotion of social cohesion (to build on the existing radio for social development programme and community radio).	Episode	6	6	Achieved as planned	An agreement was signed with the Radio Corporation of Blue Nile region to implement radio messages - a radio magazine - short interviews - radio drama - radio dialogues via eldamazine Radio for a period of three month. It was were conducted 3 short interviews, and twelve messages, and 6 episodes, four radio drama. All the messages and the drama were in the local dialect. Conducted orientation workshop to 10 media professionals and dramatists on broadcasting a presenting mass media campaign about, the child rights of the child, peace and development and promotion of social cohesion. Period of workshop (1) day. radio broadcast beneficiaries: <table><tr><td>The population census of the region</td><td>listeners Audience s'</td><td>Childr en</td><td>Yout h</td><td>Femal e</td></tr></table>	The population census of the region	listeners Audience s'	Childr en	Yout h	Femal e
The population census of the region	listeners Audience s'	Childr en	Yout h	Femal e							

						1.466.771 people	450.000	10.000	40.000	150.000	
1.1.1.9	Rehabilitate and operationalize 4 Youth Multipurpose Centers (MPC) Target: 1200 children (600 Girls 600 boys) covering 7 communities around the targeted areas.	Center	2	2	Achieved as planned	Were conducted rehabilitate tow malty purpose centers (2 (MPC) in 2 localities (town 10 in Gaissan locality, and gmrda in Kurmuk locality) First stage conduct coordination meetings with the communities of gmrda and town 10 and attended community leaders and youth to: A. determine of rehabilitation and operation. B. for the beginning of the rehabilitate and maintenance. C. And selection of the protection promoters to Youth Multipurpose Centers (MPC). Final stage conducted maintenance or rehabilitate and operationalize 2 (MPC) in town 10 in Gaissan locality, and gmrda in Kurmuk locality.					
1.1.1.10	Provision of supplies and equipment's to MPC (arts, sports and basic learning materials, audiovisual equipment) targeting 600 children (300 Girls 300 boys)	Center	2	2	Achieved as planned	Supplies and equipment have beed delivered to 2 MPC in Village 10 in Geissan locality and Gambrda in Kurmuk locality in Blue Nile. Content of supplies and equipment's: - Sport set – 10 pieces - Football - 1pieses - Volley ball - 1 pieces - Volley ball nets - 1pieses - Ball blower - 1 pieces - Carton of psychosocial support. - TV screen - Tables - Chears - A bag of young kids - Water storage keg Solar power battery, 12 football, 12Volleyball, 3 volleyball nets, 6 gool nets,3 football clothes set 21and football referee flags, 45					

						sport apron, 2 dozen sport shoes. different types of colors for drawing, A3 paper for drawing, and Musical instruments). And provision with basic learning materials (posters, and drawing on the walls).
1.1.1.11	Operation cost for the MPC (activity animators, supervisor, WASH, and safety measures); including 22 facilitators. The support include transportation costs for daily access to MPC to facilitate implementation of the planned activities with children, adolescents and youth.	Center	2	2	Achieved as planned	Conducted Signing contracts with a supervisors appointed on multi-purpose centres (MPC) and incentive and transportation payment for them to lead the supervision of multi-purpose centre (MPC) activities. 2 latrines were maintained/rehabilitated in the multi-purpose centres. And provision these MPC by: water 2Tiga tank (750 litter), water Conservation barrels cups, liquid washing soap, hand washing, large trash can, broom, local basket trash, shovel, wheel barrow, Gloves, Face mask). safety measures: fire extinguishers. Also conducted supplied with stationaries (A4 papers, notebooks, floskab papers, pens).
1.1.1.12	Organize 6 workshops on article 141 enforcement and rights for women and adolescent girls for 200 law enforcement and health cadre	Sessions	9	14	Achieved as planned	Orientation workshop on social norms (article 141 enforcement) was conducted for influential people in region institutions and health cadre. The workshops aim to activate 'Article 141' of the female genital mutilation law, where the workshops discussed the activation of laws related to female circumcision and the opinion of the heavenly religions on the phenomenon of female circumcision. A scientific paper was presented on the child law and their rights This resulted in the participants understanding and comprehending the goal for which the workshops was held. Conducted organize 14 workshops about 'Article 141', where the attended these workshops 440 participant from police, the general prosecution, the judiciary, midwives, social care, the family & child protection unit in four localities (Bau, Geissan, Kurmuk, and Eldamazine).
1.1.1.	Establish and train 120	CBCPN	10	11	Achieved as	

	and IEC materials package, top-up phone credit, tables, chairs, plastic mates for each group):					6- Punch – 1 piece 7- Paperclip – 1 piece 8- Pin stapler – 2 boxes 9- Table – 20 pieces 10- Chairs – 4 pieces 11- Plastic mate 12- IEC materials 13- Signboard
1.1.1.16	Provision of awareness sessions for 10000 children, community members on violence gender-based mitigation, sexual exploitation, mine risk education in the targeted communities (IDPs, refugees, returning communities) including education facilities	Sessions	15	15	Achieved as planned	Conducted and provision awareness sessions for the children and community members on negative phenomena, (GBV, FGM - violence against children and concepts of violence against children, the phenomenon of harassment, and mine risk education the dangers of unexploded ordnance) in the targeted localities and communities by the specialist facilitators in these issues. The participation was good especially from the local administration and community elders. Session's objectives: 1- Awareness raising of targeting communities about mine risk and types of GBV. 2- Enhancing the community's participation in the protection, build of reporting culture and support. Total reached for 4,209 beneficiaries (children (1,296 G, 894 B) (1,233 W, 786 M, 47 disabilities) in three localities (Bau, Geissan, Kurmuk).
1.1.1.17	Organize and support community dialogue and youth forums for peace and social cohesion in targeted localities	dialogue	4	8	Achieved as planned	Conducted and organize and support community dialogue and youth forums for peace and social cohesion in Soda, Jam, midiem, Gambrda, Bolang, town 10 communities, conducted meeting with the community members sponsor by civil administration. Sgd bn l tmlrd rrdqnrk o`qbblo`shnm lm sgd ch knftd- The dialogue reached to 497 participants clearing on (69 G, 69 B, 189 F, 170 M)
1.1.1.18	Conduct two trainings for 60 humanitarian staff, including government partners and consultants, on child safeguarding and the prevention of sexual exploitation and abuse	Training	2	2	Achieved as planned	The trainings were conducted with 60 participants from government institutions and national and international organizations (28 males and 32 females), representing child-protection partners from relevant governmental bodies. The sessions provided a strong platform for sharing experiences on child safeguarding and the Prevention of Sexual

	(PSEA), especially appropriate PSEA and safeguarding reporting mechanisms for 200 law enforcement and health cadre					Exploitation and Abuse (PSEA). The training focused on reviewing core concepts, discussing challenges, and strengthening participants' understanding of their roles in protecting vulnerable groups. The discussions highlighted the importance of involving communities in all stages of programming, ensuring transparency and non-discrimination, and expanding awareness among staff and community members. Institutional and community coordination was also stressed as essential for improving service quality and ensuring inclusive access, particularly for persons with disabilities. The workshop showed that limited community awareness of PSEA, unsafe or restricted reporting channels, fear of stigma, weak coordination, and barriers faced by persons with disabilities represent major challenges. It also became clear that applying PSEA requires daily practical commitment and strong integration between government, organizations, and communities, while lack of trust in reporting mechanisms remains a key reason for underreporting. Based on these findings, the workshop recommended strengthening safe and confidential response mechanisms, standardizing PSEA procedures, designing accessible and culturally appropriate reporting channels, increasing community awareness, building staff capacity, improving coordination among partners, ensuring meaningful community participation, removing barriers for vulnerable groups, organizing regular workshops, and translating outcomes into actionable plans in coordination with the Child Council.
1.1.1.19	Conduct 5 community outreach activities events, (on child protection, child labor, child rights, FGM /referral) 150 boys 150 girls 75 man 75 women	Events	11	11	Achieved as planned	11 community outreach events conducted for the children and community members in targeting communities reached 2,006 children and adults distributed on (685 G, 612 B, 402 F, 307 M, 3 disabilities) The event was facilitated by a speaker specialized in the field of child protection and rights, where drawing and colouring were used as one of the tools for protection and entertainment focusing campaign on: - child protection, child labour, child rights, and discovering children's skills - traditional communities. - Psychological first aid. - Identifying common mental disorders. - Change the mood in environment work.

1.1.1.20	Conduct 5 days training for 5 days, on case management for 50 (25 male & 25 female) social/case workers, partners and HA staff, the training will be based on child protection subsector agreed tools, including Child Protection Information Management System	Training	1	1	Achieved as planned	A total of 25 social workers, partners and HA staff (14 females and 11 males) were trained on Case Management for 5 days period. The training focused on strengthening participants' understanding and application of Case Management SOPs, with the overall purpose of enhancing their skills, knowledge, and attitudes in child protection case management. This aims to enable social workers to provide effective, timely, and child-rights-based case management services to children with protection concerns.												
1.1.1.21	Support end recruitment campaign within 12 communities in both localities (6 BL and 6 SK)	Campaign	6	6	Achieved as planned	Conduct end recruitment campaign in 6 communities in (Bolang, Gmbrda in Kurmuk locality, also conduct in Jam and mediem in Bau locality Abzagoli, town 10 in Gaissan locality). Table explain beneficiaries from the campaign: <table><tr><th>Male</th><th>Female</th><th>Girls</th><th>Boys</th><th>Total</th><th>Disabilities</th></tr><tr><td>126</td><td>167</td><td>198</td><td>173</td><td>664</td><td>19</td></tr></table>	Male	Female	Girls	Boys	Total	Disabilities	126	167	198	173	664	19
Male	Female	Girls	Boys	Total	Disabilities													
126	167	198	173	664	19													

***The **status** column one of two: **Achieved as planned** OR **Not as planned**

Challenges / bottlenecks faced in the reporting period	- o The security situation. - o Lack of awareness and neglect for children right in these communities. - o Absence of local administration in some communities. - o Lack of the network in this location led to hindrance communication and coordination. - o Some communities busy of mining. - o Short the period of the all trainings. - o The rugged roads. - o Repeated conflicts in the Blue Nile region have affected the protection of children. - o Lack of the network in this location led to hindrance communication and coordination. - o Late the budget.
--	--

	o Difficult of communicating with communities because the local dialect.
Proposed way forward and Recommendations	Increase period of training. Extract membership cards to (CBCPN) members, and provide stationeries, work tools. Implementation especial training workshop to gender-Based Violence. Implementation awareness campaign to support of give up girl's circumcision and children marriage. Supervision and regular mentoring. Increase the CBCPN and youth clubs. Establish of CFS in targeted communities. Provide small enterprise income project to reduce child labor. Provision of school equipment. Providing accommodation to the children. Provision of wheelchairs to disabilities children. Coordination and integration with other sectors to providing the services related the protection.
Successful Stories	
Lessons learned	• Early planning for infrastructure, resources, and activities reduces delays. • The presence of facilitators trained in child protection within the region helped protect the children

Prepared by: CP Project team in (BN) region

Date: 8th August 2026 **Signature:**

Checked & Reviewed by: Project Coordinator

Date: 15th August 2026 **Signature:**

Attachment: documentation, some selected photos

mass media campaign



orientation workshop to media professionals and dramatists



MHPSS campaigns



PSS, PFA Training



FTR Services



Youth clubs

Article 141



Awareness session of (GBV, FGM)

Outreach events

CBCPN



Community dialogue

End recruitment campaign

Case management training

