

Child Development Foundation (CDF)

Project Title	Central Darfur & West Darfur Integrated Humanitarian Emergency Response: Health, Nutrition, WASH, Food Assistance, and Protection Program										
Proposed Project Period	Proposed Project Period: Sep 2024-Aug 2025										
Budget	\$113,951 USD										
Activities –	Target	Number of beneficiaries reached – received support/ services				Persons with Disabilities					status implementation /comments/
		Girls	Boys	F	M	Girls	Boys	F	M	Total	
Provide 3 days training on Referral Pathway for traditional village midwives to avoid delay and delivery at community level-WD	120 persons			120						120	100% completed Total of 120 midwives from 12 villages of West Darfur have received training on safe delivery skills and techniques and prevention of delay birth as well referral pathways to health clinics, facilities and hospitals. The training was provided for 2 groups of 60 traditional mid-wives in 4 training setting for each 30 midwives.
Mobilize communities to clean public spaces and remove trash to reduce mosquito breeding grounds and the risk of mosquito-borne diseases collaboration with the WASH sector. (WD)	12 campaigns									12	100% completed CDF In coordination with WR WASH sector and WASH sector in MOH WD has conducted 12 campaigns localities of Geneina, Sirba and Kreneik with

											participation of community members cleaning, organizing, burying mosquito breeding places. The mobilization campaigns have taken place in the 12 locations and have achieved the objective of leaving the public spaces cleaning and increase the awareness of the to reduce mosquito breeding ground. The compaign conducted for 12 days from April up to August 2025. The total of people reached during the compaign covered 12 areas reached about 1500.
Provide training on Growth monitoring for Nutrition Assistants in WD	24 persons			12	12						Completed 100% CDF staff conducted training on Growth monitoring for Nutrition Assistants in WD in Elgeneina, Krenik and Sirba for 24 participants from July om 14 to 17 Jul 2025 for the nutrition staff PHC facilities.
Sensitization on menstrual hygiene management for adolescent girls in 6 schools in WD	18 sessions	900 Girls									Facilitators conducted 18 sessions on Sensitization on menstrual hygiene management for adolescent girls in 18 schools in WD targeted 900 adolescent girls basically the focuses on third class per each schools.
Provide hygiene kits for menstrual hygiene management (Menstrual Hygiene Kit will provide adolescent	900 Kits										This activity take-place in August. The staff distributed 900 hygiene kits for menstrual hygiene management

girls with two packets of disposable pads,) in 6 schools in WD state											(Menstrual Hygiene Kit will provide adolescent girls with two packets of disposable pads,) in 18 schools in WD state the package includes:(6 pieces of soaps for washing, 6 Soaps of shower, 4 pieces of under-wears, 1 camp, 1 nail cutter, 6 boxes of disposable pads, 1 tooth paste).
Training of Community - based hygiene and sanitation promoters (CHPs) in 12 villages in WD State (10 volunteers from each community)	120 Persons			60	60						The CDF with facilitators from MoH conducted training for 120 participants for Community - based hygiene and sanitation promoters (CHPs) in 12 villages in WD State (10 volunteers from each community) targeted Geneina localiy, Krenik locality and Sirba locality in coordination with WR WASH sector.
Training of the community volunteers on water quality monitoring (120 from WD) covering 30 communities	120 Persons			60	60						Training conducted for community volunteers on water quality monitoring for 120 from WD covering 30 communities This task implemented with coordination with CDF and MoH WASH sectors.
Train new water management committees on operation and maintenance and management of water schemes including tariff collection system IN 12 villages in WD 5 persons from each village)	120 Persons			60	60						Training conducted for 120 new water management committees trained on operation and maintenance and management of water schemes including tariff collection system IN 12 villages in WD 10 persons from each village) to targeted villages from Geneina and Krenik localities. The training conducted from May to August 2025:
Conduct Mobile Clinic in 2 sites in every state (WD)											Two mobble clinics conducted to in sites: in West Darfur State in Karak

											and Sanidadi& Hashaba and covered about 10,000 the from the period from June to up November. Mobile clinic covered the nutrition supply for children under five years, EPI activities.

Challenges:

1. Some training are late because arrangement with MOH have limit facilitator
2. The high number of participant to be collect from village
3. The stop of project of BHA a period of time
4. The Health System in Villages Very Weak and absent the Health facility PHC
5. Need more mobile clinic in rural area that's the near PHC about 15 km
6. Adsorbing the training of WASH committee for quality of water management

Attached Photos:















































USAID
FROM THE AMERICAN PEOPLE

world relief™
Sudan



Child Development Foundation CDF in Partnership Ministry of Health & World Relief WR
Funded by Bureau for Humanitarian Assistance (BHA)

منظمة تنمية الاطفال بالشراكة مع وزارة الصحة ومنظمة الاغاثة العالمية
بدعم من مكتب المساعدات الإنسانية المعونة الأمريكية

**يقدمان: تعبئة المجتمعات لتنظيف الأماكن العامة والتخلص من النفايات من أجل منع تكاثر
البعوض وانتشار الأمراض المتعلقة به بالتعاون مع قطاع صحة البيئة ولاية غرب دارفور**

**Mobilize communities to clean public space and remove trash to reduce
mosquito breeding ground and the risk of mosquito - borne
diseases collaboration with WASH sector (WD)**

Location: Geneina, West Darfur, Sudan
Date: May 2025

منظمة تنمية الاطفال بالشراكة مع وزارة الصحة ومنظمة الاغاثة العالمية المعونة الأمريكية